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STAFF REPORT 

Police Department/City Hall Project – October Monthly Update  
  

 
 
Honorable Mayor and Council Members 
 
Summary 
Staff provides an update on the Police Department/City Hall project to the City Council and 
community on a monthly basis.  This report provides updated information such as recent 
construction activities, upcoming construction activities, and budget/change orders.  Selected 
photos of the project and a revised schedule are also included.   
 
Background  
On July 22, 2003 the City Council approved the plans and specifications for the Police 
Department/City Hall project and directed staff to issue them to the pre-qualified bidders.  The 
project includes, but is not limited to, the seismic retrofit of City Hall and the addition of 8,000 
square feet.  Bids were opened on October 1 and the lowest responsible bidder was Thompson 
Pacific of San Rafael, which was awarded the contract on October 14.  A Notice to Proceed was 
issued on October 30 with work to begin on November 10 and continue for 410 days. 
 
As of October 15, we are at day 341 of the project, or approximately 83% into the official 
timeline. 
 
Discussion 
Recent construction activities - 

 Corrective work on the shotcrete walls completed. 
 
 
 
 
 

 
 
 

Structural steel collector channels completed in the south wing. 
Structural steel for the addition’s window systems installed. 
Fireproofing of the structural steel completed. 
Stairs, landings and handrails installed. 
Plastering completed in the detention area. 
 Rough electrical (above ceiling level) continued on all three floors of the south wing. 

Taping of the gypsum board (“sheet rock”) essentially complete in the south wing. 
Painting started on all floors of the south wing. 
Wall framing started in the addition. 



 

 
 
 

HVAC ductwork installations completed in the 1st floor of the north wing and started in 
the addition. 
Fire Sprinkler piping started in the addition. 
New site concrete walks, the handicap ramp and stairs installed. 
Inspections by the consulting Special Inspection & Testing firm, the City’s Building 
Department, South County Fire, and the consulting engineers continued as needed. 

 
Upcoming construction activities – 

 Roof drains, insulation and roofing membrane installed. 
 Testing of structural glass wall full-scale mockup. 
 Installation of the structural glass wall glazing channels. 
 Installation of the storefront window system on first floor of addition. 
 Doors and door hardware installation to begin. 
 Tile installation in the locker and toilet rooms. 
 Installation of the new elevator. 
 Installation of T-bar ceiling grid in the south wing. 

 
 
Miscellaneous issues – 
Insulation issue. When the existing building was built in 1984, unencapsulated insulation was 
attached to the underside of the roof slab to comply with the energy conservation requirements 
of Title 24.  Over the years some of this insulation had become damaged or displaced.  
Additionally, large portions of the remaining insulation needed to be removed to facilitate 
execution of the new work (wall framing, pipe hangers, HVAC duct straps and ceiling 
suspension wires).  To reestablish code compliance the insulation removed from the roof slab 
must be replaced.   Given the small quantity and ragged condition of the remaining original 
insulation we are contemplating replacing all of the insulation in the areas affected by the new 
work at an estimated cost of $12,000.  
 
Fences.  A security fence around the Police parking area (as well as the generator) was an 
alternate to the contract that the City did not contract for.  Since that time, staff made some 
design changes to simplify the construction and solicited bids from fence companies.  Those bids 
came in higher than desired, so staff is considering alternatives.   
 
Policy Issues – 
In next months report, staff will seek Council direction on a few policy issues, such as “Grand 
Opening events” and the wording for a plaque.   
 
 
Budget/change orders – 
TOTAL AVAILABLE for the project: $9,985,100
 
The construction contract with Thompson Pacific is for $7,085,000 and Council approved a 
contingency of $569,100. 
 
Beginning this month, staff is reporting the budget differently.  As all remaining expenses will 
be consumed this fiscal year, we will be reporting what has been spent year to date as a percent 
of the budget. For example, as of September 30, 2004, approximately $1.1 million has been 



expended on the project this fiscal year.  This is of a total available budget of $6.9 million.  In 
other words, 16% of the available budget has been expended.  Another $4.9 million is 
encumbered (primarily for the construction).   
 
Change Orders – 
As of October 15, four formal change orders, addressing fourteen separately negotiated changes 
including two credits, have been processed and paid, for a net total of $31,302. 
 
Despite the lack of numerous formal change orders, we know of other construction elements that 
will result in extra costs to the City.  The significant components include: removing the Plate at 
the edge of the slab, additional demo for the generator pad, drilling through the thickened slab, 
steel collectors under the thickened slab, changes to the structural steel, additional lockers and 
benches, revisions to the roof slope and insulation, rerouting conduit for the generator, carpets in 
the new stairwell, additional electrical work, changes to the existing fire protection system 
(noted last month), changes to the Police telecomm room, and the insulation issue noted above.   
 
As noted in past reports, there are also a number of situations that should result in credits to the 
City.  For example, less slab demolition and replacement in the south wing, deletion of the 
projection screen in the Chamber, deletion of the elevator sump pump, reduced conduit and 
wiring for the new generator, reduced work in the existing north stairs, and deletion of fire alarm 
devices. 
 
Draws on Contingency - 
On balance, therefore, our rough estimate is that the current net cost of the construction changes 
identified to date will be about $210,000.  Please keep in mind the net cost projection is based 
on our construction manager’s estimates only – not actual agreements with the contractor. 
 
In addition, as noted before, there are other (non-construction) estimated charges against the 
contingency. For example, the archaeological costs are higher than budgeted, as will be the 
audio-video equipment and reconnecting the phone lines.  Other significant additional expenses 
include site planning for the current PD site, new workstations for the police dispatch center, and 
additional casework in the building.   
 
Looking at the overall project, the current estimate is that we have anticipated charges against 
the contingency of about $360,000 at this point (a total of $569,100 in contingency funding is 
available for the project).   Staff will continue to monitor actual expenditures to the plan and will 
update Council on any significant deviations. 
 
Project schedule - 
The official project schedule has slipped again.  The main factor causing the additional delay is 
the structural glass wall.  Some of the overall delay is due to design errors (structural steel), so it 
is likely that at least some of the delays will be considered “concurrent” (offsetting - “their” fault 
and “our” fault).   
 
An updated schedule is provided below.  It should be noted, however, that no schedule will be 
100% accurate and we expect dates to continue to shift.  We should know more next month as 
the structural glass wall should be underway at that point.   
 



One possibility being explored is to move staff and open the lobby prior to the completion of the 
Council Chamber (the finishes of which are delayed due to the structural glass wall installation). 
 Doing this might enable the schedule to be advanced somewhat, but there may be complicating 
factors still to be examined.   
 
Milestone Schedule Revised Actual Comments 
Phase I:     
Demolition Jan. 9  Jan 9   
Foundations Feb. 13  Feb 13  
Shear Walls - Existing 
Building 

March 29  April 7  

Concrete Walls – Addition April 29  May 26  
Structural Steel June 23  Sept 16  
Roof on Addition August 4 Oct. 1  Expected to be completed 

by early Nov.  
Complete Landscaping August 26 Sept. 27   
Complete Sitework Oct. 14 Oct. 14  Some hardscape will wait 

until window is installed 
Structural Glass August 20 Nov. 19   
Phase I complete Oct. 14 Jan. 18   
Transition period Oct. 25 Jan. 19-

26 
  

Phase II:     
Demolition Nov 4    
Tenant Improvements 
(currently occupied areas) 

Oct. – Dec. Jan. - 
March 

  

Phase II complete Dec. 23 Mar. 
29 

  

 
Photo’s - 
The following pictures show some of the process since the last update. 

         
 



       
 

    
 
 
 Fiscal Impact 
There is no fiscal impact to this report.  
 
Recommendation 
It is recommended that Council: 

1. Accept the update provided in this report 
 
Alternatives 
1. Provide alternative direction to staff. 
2. Take no action. 
 
 
Respectfully submitted, 
 
 
 
_____________________      
Daniel Rich        
Interim City Manager   
 
 


	Council Agenda # 4G
	Meeting of October 26, 2004
	Discussion
	
	Recent construction activities -
	Miscellaneous issues –
	
	Budget/change orders –
	Draws on Contingency -




	Project schedule -
	Photo’s -


	Fiscal Impact

	There is no fiscal impact to this report.
	
	Alternatives


	Provide alternative direction to staff.
	
	
	
	
	Interim City Manager






